
Date: February 22, 2011

To: Thomas J. Bonfield, City Manager

Through: Theodore L. Voorhees, Deputy City Manager

From: Joel V. Reitzer, Jr., Director, General Services Department
John P. Gregory, Assistant Director, General Services Department
Don E. Stewart, Senior Project Manager

Subject: ARRA- Third Fork Creek Trail Phase 1-B Design Contract Amendment No. 7

Executive Summary
Amend Coulter Jewell Thames (CJT) Third Fork Creek Trail Design Services Agreement so that 
CJT can continue to provide a full-time field inspector for site monitoring and additional 
geotechnical and materials testing services. Project closeout will require additional ARRA 
documentation once construction is complete. This is necessary to ensure that the City will 
continue to receive stimulus funding for the Third Fork Creek 1B Project.

Recommendation
The General Services Department recommends that the City Council: 

1. Authorize the City Manager to execute a seventh contract amendment to the 
engineering design contract with Coulter Jewel Thames, PA for the North South 
Greenway Trail in the amount of $124,000.00 so that the total engineering contract 
amount will not exceed $912,828.84;

2. Increase the design services contingency to $12,400.00; and,
3. Authorize the City Manager to negotiate and execute amendments to the 

engineering contract with Coulter Jewel Thames, PA for the North South Greenway 
Trail, provided the total contract amount does not the amount budgeted for design
services plus the design services contingency.

Background
The Third Fork Creek project completes the section of trail between Garrett Road Park and 
Southern Boundaries Park.

Phase 1-B consists of two connecting spurs extending from Garrett Road Park in Southern 
Durham to Woodcroft Parkway and from Martin Luther King, Jr. Parkway to Southern 
Boundaries Park. One spur connects the beginning of the Phase 1-A trail to Garrett Road Park
and the other spur connects the end of the Phase 1-A trail to Southern Boundaries Park. Phase 
1-A is the main 3.5 mile part of the trail. It was completed by Skanska, the Construction 
Manager at Risk (CMAR), with non-ARRA stimulus funding. Phase 1-B is being constructed 
through use of a General Contractor, Asphalt Experts, Inc., with ARRA stimulus funding. Phase 
1B construction is approximately 90% complete and is expected to be finished by March 15, 
2011. 
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Issues/Analysis
Phase 1B construction began on January 18, 2010 but was delayed for two months due to an 
unforeseen stream buffer permitting issue. Construction was delayed another month due to a 
parking capacity issue at the City Public Works Operations Center (PWOC). The original 
contract completion date was October 15, 2010. Due to the three month delay, much of the 
asphalt trail had to be installed during December and January. Unusually low temperatures
caused additional delays. Due to the project delays and NCDOT requirements, the work 
requires continued reporting and monitoring by CJT, hence the purpose of this amendment and 
amendments 4, 5 and 6.

In order to address the additional ARRA requirements as issued by NCDOT, and to provide an 
appropriate design services contingency, it is recommended that the City Council authorize the 
City Manager to execute a seventh contract amendment to the engineering contract with CJT 
for the North South Greenway Trail in the amount of $124,000.00 so that the total engineering 
contract amount will not exceed $912,828.84 and that the design services contingency will be
$12,400.00.

Alternatives
There are no other recommended alternatives to ensure that the City will be reimbursed with 
ARRA stimulus funding.

Financial Impact

Project Funding:
1996 Park Bonds $3,065,220.00

Public Works Funds (Creek Cleanup) $75,000.00
May, 2009 Reallocation from 501 Corridor $1,200,000.00
August 2008 from Multiple Parks Projects $402,590.00

ARRA Funding $827,000.00
Total Project Funding $5,569,810.00

Professional Services Agreement:
Contract Through Amendment 6 $788,828.84

(3000H901-731000-CH066) Amendment 7                $124,000.00
Contract Sub-Total                   $912,828.84

(3000H901-731900-CH066) Amendment 7
Contingency 

$12,400.00

Contingency Sub-total  $12,400

Total Professional Services Project $925,228.84

Construction Services:
CMAR Preconstruction $54,500.00

Trail Construction Phase 1A $2,709,217.00
Trail Construction Phase 1B $853,443.44

Sub-Total $3,562,660.44
Phase 1A Contingency $187,771.00
Phase 1B Contingency $82,834.00



Sub-Total $270,605.00
*Other Project Costs $756,815.72

Total Project Budget $5,569,810.00

* Owner’s Expenses include but are not limited to Property Acquisition, Permits, Surveys, 
Engineering Services and Reviews.

DBE Summary
This is an ARRA-funded project under the auspices of the N.C. Department of Transportation. 
This item was not reviewed by the Department of Equal/Opportunity Equity Assurance for 
compliance with the Ordinance to Promote Equal Business Opportunities in City Contracting.


